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Plans

● Finish TOF measurements
● Emittance probe measurements (start 23 Jan)
● Einzel lens measurements (start 30 Jan)



  

Really? Measured 47” If we use 8” I 
beam, we will be 
>= 47.5” high



  

Latest
● RFQ connected to LEBT

● Survey and alignment complete 05 Jan.

● Vacuum meeting (05 Jan)
● 2 new Varian turbos to give 750 L/s in LEBT.
● New Edwards turbos in the source fore lines.
● Vacuum control rack will need to be reshuffled to fit.
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Source Status

Device Status Comments

Source Tuning continues …
Problem with extractor Leading edge jitters … investigating 17 Jan

Lowered cesium level, reduced sparking. 6 
Jan



  

LEBT Status

Device Status Comments
New slide being designed Expect to have by end of Feb 2012
Chopper box Sent out for manufacture Expect to have by end of Jan 2012

Solid state switches Initial tests successful
Problem with pulser Bad transistor Fixed 17 Jan

200 ns rise time, 3kV input switched.



  

DTI switch tests
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MEBT Status

Device Status Comments

MEBT Stand Being designed

Quad doublets Being paired and tested
Adjustments being redone. 1St pair still 
being measured. (03 Jan)

Are we buying PA for buncher?
Ion pump, controller gauging status?



  

RFQ Status

Device Status Comments
PLL work Continues …
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TOF being wired up



  

Test area, test stand and 
instrumentation

Device Status Comments

Assembled and leak tested 12/28/11
TOF 3 BPM shells We have them.

Faraday Cup Needs zero length adapter

emittance probes 
can

Have copper seals and zero length 
adapter ordered
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Safety

● Gary Lauten checked 750 keV operation.

Added Beam on/off indicator lights to the entrance 
of the test room. Not interlocked yet.
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